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CCR
No.

9 7 - 0 1 5 2 Logged Date 2 / 1 0 / 9 7 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (descr ipt ion)
Update Release B.0 COTS SW Version Baseline
Documents Affected
None

Source Nos (RID, NCR, Action Item, GSFC CCR,
etc.) or Tech Reference
 None

RTM
Change

Start New
Baseline

Problem
Update  B0 COTS SW Version Table.

Proposed Solution
Review and approve attached file containing:
1. Release B.0 DAAC, Development & Integration Software Version Baseline (file: COTSBL.doc )

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief

Eng
FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Securit
y

Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large
(Not exceeding $100,000)($100,000 to $500,000) (Over $500,000)

Schedule:
None

Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg,
Const. Ofc.

(signed)   Charleen Van Steenberg      2/10/97

Signature Date

Office Const. Mgr. Office Manager (signed)      Charles Schwartz        2/10/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

CCB Chairperson (signed)       Ramsey Billups     2/12/97
Signature Date
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